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• Wednesday:
 CPR/CCR installation done; light leak search in progress

 Crisis: water level leak into BSW rack
• b0cot06

• b0cot07

• b0wcal02

• November 5 or 8:
 Close NE arch; CPR/CCR work done

 Close north muon wall and east muon wall

 Move forklift and support to east side
 Start east low β quad support installation

• November 8–15
 Solenoid checkout

 COT Ar/CO2 field on tests with no beam

 November 11 - AD power supply interlock tests

 November 13 - Controlled access to B0 (evening & owl only?)

• November 22: Shutdown done

CDF
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Low β quad support
CP2 cosmics response CP2 pulse height corrected

for tile and PMT response

CP2 “chimney”
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The culprit

Water level sensor tied to
detector for low β quad height
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Yes, the transition
cards are stained, too

•All cards cleaned
•3 crates replaced
•Power supplies replaced

Backplanes are also
soaked
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Drying station for cleaned cards,
after drying with N2

Used several carboys of
deionized water


